DAYONE ARENA CONCEPT & DEVELOPMENT ROADMAP

DEVS IN HOODIES | SEARCHABLE WEB PDF

DAYONE / DIH
DAYONE ARENA
Game Concept & Development Roadmap
Version 1.0 | 30 October 2026
DayOne Arena is a proposed game concept within the $DayOne / Devs In Hoodies (DIH) ecosystem. This document records the current high-level vision, known milestone targets, and development principles. It does not claim that the game has been built, funded, tested, or launched.
Roadmap at a glance
Milestone
Current roadmap intention

$100K MC
The Resurgence creator campaign - 5 days

$250K MC
DayOne Arena - 2-month development target; start trigger and deliverable to be defined

$500K MC
Prepare the next stage ("Rocket Standby")

$1M MC
Community growth and more creators/builders

$5M MC
Long-term ambition: broader community movement

Market-cap milestones are roadmap goals, not guaranteed prices, funding, or delivery outcomes.

1. Executive summary

DayOne Arena is intended to give the community a playable experience connected to the $DayOne / DIH identity. The current concept is a pixel-art game focused on sabotage, score collection, and competitive interaction.
The precise game mode, match length, controls, scoring rules, multiplayer architecture, and launch platform remain to be finalised through a prototype and community feedback. This roadmap is therefore a planning document, not a finished game specification.

2. Core concept

Genre direction: lightweight pixel-art competitive arcade game.
Core activity direction: players collect score while using sabotage mechanics to disrupt opponents or influence the match.
Possible formats under consideration: 1v1 or team-versus-team. No final mode has been locked.
Design goal: easy to understand, quick to replay, and practical to build in stages before expanding scope.

3. Design principles

Start with a small playable loop before adding complex features.
Prioritise clear controls, responsive feedback, fair scoring, and short repeatable matches.
Treat community suggestions as input, not automatic commitments. Ideas should be evaluated against cost, technical feasibility, security, and gameplay quality.
Keep the first prototype narrow enough to test on target devices and with a small group.

4. Proposed development phases

Phase 0 - Scope and prototype plan: choose the first game mode, define player actions, scoring, match end conditions, and a minimum testable feature set.
Phase 1 - Core prototype: build a single playable arena loop with movement, scoring, sabotage,

DAYONE ARENA CONCEPT & DEVELOPMENT ROADMAP | CONTINUED

collision/interaction rules, and a match result screen.
Phase 2 - Internal testing: test controls, bugs, performance, exploit cases, match balance, and whether the game is fun enough to replay.
Phase 3 - Community test: invite a limited group, collect structured feedback, and fix high-impact issues before widening access.
Phase 4 - Release preparation: confirm hosting, player flow, moderation/abuse handling, analytics appropriate to the game, and a public status page or changelog.
Phase 5 - Iteration: prioritise improvements based on observed play and available resources rather than promises made in advance.

5. Two-month development target

The roadmap references a two-month development target associated with the $250K market-cap milestone. This should be treated as a target, not a guarantee or a statement that development has already started.
Before publishing a firm start date, define what begins the two-month clock: for example, milestone activation, funding availability, or formal development kickoff. Also define what counts as a deliverable at the end of the period: a prototype, a limited playable test, or a public release. These are materially different outcomes.
Progress depends on scope, available resources, technical feasibility, testing results, and any external platform requirements. If the schedule changes, publish the reason and the revised target.

6. Roadmap milestones

$100K market cap - The Resurgence creator campaign. The campaign duration is five days under the current plan; older 48-hour wording is outdated.
$250K market cap - DayOne Arena: two-month development target, subject to a clearly defined start trigger and deliverable.
$500K market cap - Prepare the next stage; the roadmap describes this as "Rocket Standby." This is a planning milestone, not a guaranteed market outcome.
$1M market cap - Community growth and more builder/creator activity, described as "Community Rise."
$5M market cap - Longer-term ambition described as "Reach the Moon," representing growth from a small beginning into a broader movement.

7. Prototype scope: decisions still needed

Choose the initial mode: 1v1 or team-versus-team.
Define player movement and control scheme.
Define sabotage actions and limits so they create strategic play rather than unavoidable griefing.
Define how score is earned, lost, protected, or displayed.
Define round duration, victory conditions, tie handling, and restart flow.
Decide whether the first version is local/single-device, asynchronous, or real-time multiplayer.
Choose the deployment target and test on representative low-end devices before promising broad compatibility.

8. Technical and operational considerations

Select technology based on the agreed target platform and prototype requirements; do not commit to a stack before confirming the mode and network needs.
If real-time multiplayer is selected, account for authoritative state, latency, disconnections, abuse prevention, and hosting costs.
Keep game state and any reward logic separate from client-only UI claims. If token-linked rewards are ever introduced, specify eligibility, anti-abuse controls, payment source, and verification before announcing them.
Do not imply that a token or creator-fee allocation automatically funds game development. Publish actual available resources and costs when known.

9. Relationship to creator fees and buyback/burn

DAYONE ARENA CONCEPT & DEVELOPMENT ROADMAP | CONTINUED

Creator-fee allocations are governed by the separate Creator Fee Allocation Policy and should not be described as game revenue.
The project's stated future intention is to allocate 60% of DayOne Arena net profit to $DayOne buyback and burn. The intended formula is: Net Profit = Revenue Eligible Costs; Buyback & Burn Allocation = 60% Net Profit.
This is a future intention, not a current operating mechanism. Eligible costs, accounting periods, approval controls, execution wallet, and transaction reporting need a separate policy before implementation. No price appreciation or investment return is guaranteed.

10. Community participation and transparency

Community members may propose game ideas, test builds when available, and report bugs or usability problems.
Use a public changelog or development log to distinguish completed work, work in progress, blocked items, and future ideas.
Publish material schedule changes and explain their cause. Avoid presenting concept art, mock-ups, or a roadmap as proof that a playable build exists.
Collect feedback in a structured way: issue, steps to reproduce, expected result, actual result, device/browser, and optional screenshot or recording.

11. Risks and limitations

Game development may be delayed, reduced in scope, or cancelled if resources or feasibility do not support delivery.
Market-cap milestones can change rapidly and do not guarantee funding, player demand, or technical success.
Multiplayer systems may create additional cost and security requirements. Token-linked features can add legal, platform, fraud, and user-protection risks.
This document is a planning summary, not a promise of a completed game, fixed release date, guaranteed rewards, or financial performance.

12. Immediate next actions

Write a one-page minimum game specification and select one initial game mode.
Define a playable core loop and acceptance criteria for the first prototype.
Choose target platform, technology, and device/browser test matrix.
Estimate time and costs before confirming the two-month schedule.
Set up a changelog with status labels: Proposed, In Progress, Testing, Complete, or Deferred.
Only announce a public test after a build exists and has passed basic functional checks.
DAYONE / DIH - GAME CONCEPT & DEVELOPMENT ROADMAP - VERSION 1.0